

**Augusta Task Force on Homelessness
Project Work Plan**

September

Introductions/Finalize Work Plan/Discuss Baseline Data

October

Public Input Month-Listening Sessions & Service Provider Surveys/Interviews

November

Discuss takeaways from October sessions - Inventory/Gap Analysis/Themes

December

Best Practices – Research and Presentations

January

Best Practices & Debrief

February

Draft Strategy Session, Public Input & Draft Plan

March

Final Plan adoption